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1. VEM Transformatoren und R8ntgenwerk, Dresder[;)QEf JOT CIRCULATE

The following production statistics were reported on 8 October 1951:

ao

\ For September For October

1

1

| Mesawert  Effective Messwert Effective

! (LisT price?) price price

i ﬁ . 50X1-HUM

i b5 Target for month 1,963.2 1,890 2,0L5.7 1,891

1

E ] . Actual for menth 3,105.8 2,997.3 - -

] 1
N 4 £ | Fulfillment in percent 158% 159% o= -

i - .

- % = : e, Target since beginning 14,617 14,482 16,662.7 16,373
&= b © of year ‘ :
gl
EE B < Actual since bemminz 14,960.8 15,361.9 - s

& = W of year .
| P
N Fulfillment in percent 102% 106% - -
b, The factory had by the end of September completed all the reparations
orders placed for the year, whose total value was 56,200 DM,
¢. The following comments were made on important cwders on 8 October:
1) USSR Exportzfor 5 (transformers) Type DOS 6300/L5.
Copper arrived for one transformer at the beginning of October;
therefore, only one would be finished by the end of the month.
Copper would arrive for the remaining four transformers towards
the end of October.
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2) USSR Export :lfor 1 Type FDOSFL 12500/110. This could
not be completed as planned because the gopper had not arrived as50X1-HUM
promised in September, 50X1-HUM

3) USSR Export for 90 regulating aggregates for delivery
by 15 December, ese camot be produced because supplies of the
necessary copper cannot be guaranteed,- .

L) An especially important order was said to be the manufacture of the
five cable trucks,

d, Orders received for delivery in 1951 amounted to about 27,000,000 DM,
whereas,; production to the value of only 15,153,000 DM had been authorized
for the year, If sufficient copper could be guaranteed, then goods to
the value of 20,195,000 DM could be produced during the year. Orxders
to the value of over 12,000,000 DM had slready been received for 1952,
and orders to the value of an adiditional 6,000,000 DM would have to ‘be
brought forward from 1951,

8, DRaw materialss

1) Sufficient guantities of transformer sheet metal had been received
in September.

2) Some deep drawn sheet for radiators had been received, and an
additional 70 tons of 1 mm thickness were expected in October.

3) The copper supply situation was very critical. Hettstedt(l) could
not supply a sufficient quantity because they were working on urgent
diree$ reparstions orders, Fourteen tons arrived fyom Hettstedd in
September and four tons from KWO(2) (Kabelwerk Oberspree), Thirty=
five tons were required for October,

Li) Gera eould not supply condensers bacause of the shortage of
alumimm foil.

%) Jenaer Glaswerk Schott und Genossen, Jena (L), could not supply
sutficient quantities of lead glass foil.

fo A reparations arder for 136 voltage converters (Spennungswandler) type
DOUK 10 valued at 87,500 DM and 2k 3-phase dry transformers, value 11,300 Dii,
had been cancelled., No other customers had as yet been found for these
20638,

2, VEM LokomotivbaueEleictrotechnische Werke, Hennigsdor? VEB (8 October 1951)

The plant manager, Lente, reported on the results of his trip to Hungary,
He had received inquiries on the delivery of the following goods worth aboub
20,000,000 TM to be delivered up to 1955:

108 furnaces of various sizes (up to L0 m. long).
6 ore transport trucks.
1ly steam locomotives (up to 70 tons).
. 129 special trucks.
. 40 large rectifiers.
. insulating material.
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a. about 60,000 telephones type W 38

would be required for expord to China by the end of the first quarter

of 1952, Of these about 15,000 would probably be fitted with "Blind-
seheibe®, 32,000 telephones held in stock in the factories im Nordhausen
and Bad Blankerburg were to be overhaulzd and used to meet part of thie
order.

b. Ths AFT Gerfitewerk Frisdrichshagen was "o be combined with the factory
Stews Radio Berlin after 1 Jamary 1952,

€, The [ .nb manager of the factory in Koelleda hac¢ complained that the
RFI Funkwerk, Koepenick, VEB(3); had refised to adopt the version of ths
echo-sounding device developed by Koelleca and was developing a new
Echolot, for which 150,000 DM hed already been granted, Koelleda had
already spent 100,000 IM on develcpment, which expense it had been hoped
the Funkwerk Koepenick wouid take over, However, it was made clear that
the Echolo% being developed by Koepenick was for deepe-sounding, for
whieh purpose the Echolot made by Koelleda eould not be usad,

Lo ERFT Fermmeldewerk Leipzig VEB (2 October 1951}

a, The fellowing degrees of priority were agreed upon for use within the
factory in the allocation of new materials and proauction facilities:

Priority 73 1.1 V, 12-gystems (amplifiers or booxters).
1,2 Cabinets for Wismut AG
1.3 Relay rails for ME 8 for Bautzen(t)
i.l FRelay pole changers for Bautzen
i.5 Radio relay system (OrtsleitungsHbextrager})

Priority 2: 2.1 TFe¢ apparatus (carrier frequency teleshones).
2,2 TFe testing apparatus
2,3 Fxit and entry relay system (lUberirage:)(for export
to Poland)
2,4 Mamual exchange for teletypewriters
2.5 Relay station (Gabelgestelle)
2.6 Fuse and warning light units
Pricrity 3¢ Group dialling apparatus, telegraphic prozram, small
testing booths, and accessories for the Pust Office.
Priority L: Subexchanges, alarms, earphone capsules, Go0Y openers
and medium circular relays.
b, The following production statisties were reporteds: 50X1-HUM
September October
Actusi Target  Targed
Carrier frequency 110 units L -
telephone apparatus 30 app- =0 60 TFe,l
110 *Einschithe" £C 50
Subexchanges (wall booths) 79 39 L7
Subexchanges (upright booths) 1l Iy 7
Medium circular relays 24,000 12,493 12,000
Relay rails for ME 8 17h not 10CH &l
Blinker device 150 12C 30
(Glimmschutzgerdt) )
Post Office repair program 1,000 851, 1,200
Relay pele changers - e 150
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¢. Export and other priority orders mentioned on 2 October ineluded the

following:

Delivery by March 1952,

s s e 1 o S ot i

18 additional TFe apparatus ordered by Poland
s n " " Czechoslovaicia

1L aaditinnal TFc Apparat.us ordered by Pol:md
5 0 " Cgechoslovakia
shipment planned for NWember 1951

15% spare parts for apparatus listed in the minutes
dated 8 September

15 units and"Einschilbe" for TFe.l
15 " " " " TFc ° 2
5 L] ” n 1 TFc o ﬁ
5 ] n " n TFc.h

Additional spare parts:

30 units and "Einschﬂbe" for TFeol
?5 " 1" TFe.2
TFe o3
TFe. L

50X1-HUM

20 subexchanges for Wismut AG, including
2 stations type V111/300

7 " V111/200

7 subexchanges for Wismut AG. Type S/80/20 with
suppiementary bocth

3 subexchanges Type V111/300 for delivery in 1952
to Wismut AG,

includes 50 small 2 volt testing booths for Wismut AG,
and 100 60 volt testing booths for an unspecified customer.

1l manual 'celetypem‘iter exchange for Wismut AG
State Security

B3 )

n ] . " n  Biro fiir
Wirtschaftsfragen

53 ¢ " n " 30 subscribérs

20 " n . i1 " 90 n 5OX‘I _H U M
20 " it A\ n 30 "

200 Type A exit and entry relay system (Eingangs- und

Ausgangs=Uebertriiger) for export

100 Type B "
1.20 Type C(7) "
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5. RFT Geraetewerk Chemnitz VEB (6 October 1951)

The plan for September had been 112% fulfilled, The production planned for
the month of October was the following:

2,500 Transformers
3,200 Switchboard instruments
600 BMW gas gauges
© 500 Studebaker gas gauges
10 Portable ohm meters
60 Table instruments
20 Optical instruments (Lichtmarken)
4O Optical galvanometers
200 Lead testers
80 Portable wattmeters
5 Switchboard wattmeters
10 Ratchets (Kurbel)
10 Wheatstone bridges (5 decade)
5 Wheatstone bridges (6 decade)
5 Thomson bridges
100 "Multizet alt®
LOO"Multizet new™
600 Vibrators
100 Buz-ers )
100 Earphones for measuring bridges
1,330 Double headphones
600 Polarized relays
800 Relays mh2v
4,000 "Thermofedersaetze”
3,000 Motor car regulators
800 Motor cycle regulators
2,500 Counters (Zaehlwerk)
30 Single pole switches
30 Double pole switches
160,000 DM "Pico" minlature railway
30 each of lower and upper carriage and type 1lifting racks
(Ober.~Unterwagen u. Typenhebelkorb) for telstypewriters

6, VYB IKA {6 Cctober 1951)

a, Negotiations were continuing in connection with the order to be placed
by SAG Kabelwerk Koepenick with IKA Kabelwerk Adlershof.

b, The production of the VVB IKA Daimornwerke Arnstadt was as follows in the
first half of 1951,

Number Vglue
Battery torches 573,000 743,000 DM
Small bulbs 24693,000 565,000 DM
Contract work ‘ 28,000 DM
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(1) Commen$: Probably Kupfer- und Messingwerke Hettstadt, SAG Marten,

{2) Comment: Now named OSW Oberspreewerk (SAG Kabel). 50X1-HUM

3) Comment: Not further identified,

Fih) Comment: Now Optik Schott- und Genossen VEB; directly under the
Ministry of Machine Construction. 50X1-HUM

(5) Comment: Now directly under the Ministry of Machine Construction.

(6) Comment: RFT Fermmeldewerk Bautzen,

(7) Comment: The information in this paragraph is based on the minutes

of a production conference of the RFT Ferruneldewerk, Chemnitzg VEB, held
on 2 October 1551,
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